

**W-2969(A)**

**B.B.A. (Sixth Semester) Examination, (Second Chance) June-2020**  
**PROJECT PLANNING AND MANAGEMENT**

**Paper - F-606**

*Time : Three Hours*

*Maximum Marks : 40*

*Minimum Pass Marks : 16*

**Note :** Attempt **all** questions.

**Unit-I**

- Q.1. Explain the role and responsibilities of a project manager in proper implementation of a project. 8

**Unit-II**

- Q.2. Describe in detail the corporate appraisal of project. 8

**Unit-III**

- Q.3. a) Explain the difference between PERT and CPM. 4  
b) Explain the determination of the critical path. 4

**Unit-IV**

- Q.4. Write short notes on the following :  
a) Administrative aspects of capital budgeting. 4  
b) Performance evaluation of project. 4

**Unit-V**

- Q.5. Write short notes on the following :  
a) Profitability projections. 4  
b) Cost of projects. 4

