

**W-2969**

**B.B.A. (Sixth Semester) Examination, June-2020**

**PROJECT PLANNING AND MANAGEMENT**

**Paper - F-606**

*Time : Three Hours*

*Maximum Marks : 40*

*Minimum Pass Marks : 16*

**Note :** Attempt **all** questions.

**Unit-I**

Q.1. What is project planning? Explain different step of project planning. 8

**Unit-II**

Q.2. Explain the key issues that would you examine in a preliminary screening of a project. 8

**Unit-III**

Q.3. Which type of theoretical distribution is used in the determination of expected time in 'PERT'. Give the equation for the expected time and variance. 8

**Unit-IV**

Q.4. Explain the evaluating the capital budgeting system of an organization. 8

**Unit-V**

Q.5. Explain the projected cash flow statement and balance sheet. Discuss it's utility. 8

